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ESTIMATE RUN 12/03/2009

ESTIMATE SUMMARY 14:35:12

CONTID: C17265         ESTIMATE NO: 0003 PROG 2005

PCN: 17265-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: Shaffers Crossing PERCENT TIME:

PROJECT NO: ES1 2854-117                  

US 285: Shaffers Crossing

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HUDICK EXCAVATING, INC. PAY PERIOD ENDING 11/30/2009 DATE TIME STARTED 08/26/2009

1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN

 DATE AWARDED 08/05/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/25/2009 DATE ACCEPTED

CASTLE ROCK CO 80109     303-688-9500 DATE NOTICE TO PROCEED 08/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 55,274,850.04 PARTICIPATING $ $ 122,262.56

AWARD PROJECT AMT: 7,361,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
70,633.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,667.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.38

TIME ALLOW:

ORIG TIME ALLOW:

325 WORK DAYS

WORK DAYS325

1.17%

54,629,741.33

122,262.56

192,895.76

189,227.89

$

$

$

$

645,108.71

0.00

645,108.71

70,633.20

715,741.91

-17,943.25

0.00

697,798.66

0.00

AMOUNT DUE 697,798.66 189,227.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 189,227.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

75,345.40000 0.900 67,810.86

201-00000  
 

0006 REMOVAL OF TREE 11.000 0.000

EACH 11.000 6,600.00

600.00000 11.000 6,600.00

202-00010  
 

0010 REMOVAL OF HEADWALL 1.000 0.000

EACH 0.000 0.00

1,551.00000 0.000 0.00

202-00015  
 

0015 REMOVAL OF INLET 3.000 0.000

EACH 0.000 0.00

685.00000 0.000 0.00

202-00019  
 

0020 REMOVAL OF RIPRAP 40.000 0.000

SY  0.000 0.00

16.00000 0.000 0.00

202-00027  
 

0025 REMOVAL OF PIPE 335.000 0.000

LF  0.000 0.00

13.50000 0.000 0.00

202-00035  
 

0030 REMOVAL OF DELINEATOR 108.000 42.000

EACH 0.000 0.00

6.00000 42.000 252.00

202-00090  
 

0035 REMOVAL OF MEDIAN COVER 953.000 953.000

SY  0.000 0.00

13.58000 953.000 12,941.74

202-00195  
 

0040 REMOVAL OF CURB AND GUTTER 3,281.000 3,073.000

LF  0.000 0.00

7.19000 3,073.000 22,094.87

202-00203  
 

0045 REMOVAL OF ASPHALT MAT 15,521.000 683.000

SY  0.000 0.00

0.87000 683.000 594.21

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 20,392.000 0.000

SY  0.000 0.00

2.01000 0.000 0.00

202-00240  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 SAWING ASPHALT MATERIAL (10 INCH) 1,197.000 545.000

LF  652.000 1,434.40

2.20000 1,197.000 2,633.40

202-05030  
 

0055 REMOVAL OF PAVEMENT MARKING 12,000.000 1,923.000

SF  1,195.000 1,159.15

0.97000 3,118.000 3,024.46

202-00250  
 

0060 REMOVAL OF GROUND SIGN 27.000 7.000

EACH 0.000 0.00

36.00000 7.000 252.00

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

67.00000 0.000 0.00

202-00821  
 

0070 *REMOVAL OF FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

103.00000 0.000 0.00

202-00825  
 

0075 *REMOVAL OF FENCE 2,613.000 953.000

LF  291.000 194.97

0.67000 1,244.000 833.48

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 913.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

97.00000 0.000 0.00

202-01300  
 

0090 PLUG CULVERT 3.000 0.000

EACH 0.000 0.00

167.00000 0.000 0.00

202-04001  
 

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 75,935.000 0.000

CY  3,682.000 44,809.94

12.17000 3,682.000 44,809.94

203-00010  
 

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 914.000 0.000

CY  0.000 0.00

11.35000 0.000 0.00

203-00060  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MUCK EXCAVATION 100.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00100  
 

0110 BLADING 50.000 0.000

HOUR 0.000 0.00

109.00000 0.000 0.00

203-01500  
 

0115 DOZING 50.000 0.000

HOUR 7.000 931.00

133.00000 7.000 931.00

203-01550  
 

0120 POTHOLING 50.000 3.000

HOUR 13.500 4,158.00

308.00000 16.500 5,082.00

203-01597  
 

0125 STRUCTURE EXCAVATION 456.000 0.000

CY  0.000 0.00

6.58000 0.000 0.00

206-00000  
 

0130 STRUCTURE BACKFILL (CLASS 1) 41.000 0.000

CY  0.000 0.00

13.08000 0.000 0.00

206-00100  
 

0135 TOPSOIL 1,500.000 0.000

CY  0.000 0.00

2.73000 0.000 0.00

207-00205  
 

0140 STOCKPILE TOPSOIL 1,500.000 0.000

CY  0.000 0.00

3.29000 0.000 0.00

207-00210  
 

0145 WETLAND TOPSOIL 352.000 0.000

CY  0.000 0.00

8.25000 0.000 0.00

207-00305  
 

0150 STOCKPILE WETLAND TOPSOIL 352.000 104.000

CY  0.000 0.00

11.00000 104.000 1,144.00

207-00310  
 

0155 *EROSION LOG (12 INCH) 6,000.000 2,240.000

LF  1,390.000 6,282.80

4.52000 3,630.000 16,407.60

208-00002  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *SILT BERM 250.000 0.000

LF  0.000 0.00

10.25000 0.000 0.00

208-00004  
 

0165 *SILT FENCE 1,500.000 28.000

LF  126.000 153.72

1.22000 154.000 187.88

208-00020  
 

0170 *GRAVEL BAG 400.000 110.000

LF  0.000 0.00

5.50000 110.000 605.00

208-00034  
 

0175 *CHECK DAM 33.000 0.000

EACH 0.000 0.00

128.00000 0.000 0.00

208-00040  
 

0180 CONCRETE WASHOUT STRUCTURE 8.000 0.000

EACH 0.000 0.00

833.00000 0.000 0.00

208-00045  
 

0185 *STORM DRAIN INLET PROTECTION (TYPE 1) 500.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

208-00051  
 

0190 STABILIZED CONSTRUCTION ENTRANCE 8.000 3.000

EACH 2.000 2,304.00

1,152.00000 5.000 5,760.00

208-00070  
 

0195 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 800.000 0.000

HOUR 43.000 1,655.50

38.50000 43.000 1,655.50

208-00103  
 

0200 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 400.000 0.000

HOUR 13.000 893.75

68.75000 13.000 893.75

208-00105  
 

0205 EROSION CONTROL SUPERVISOR 325.000 32.000

DAY 20.000 1,395.00

69.75000 52.000 3,627.00

208-00206  
 

0210 *RESET GROUND SIGN 8.000 4.000

EACH 2.000 308.00

154.00000 6.000 924.00

210-00810  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *MODIFY INLET 4.000 4.000

EACH 0.000 0.00

2,143.00000 4.000 8,572.00

210-04020  
 

0220 *ROCK REINFORCEMENT (DOWELS) 750.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

211-01111  
 

0225 *SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

549.00000 0.000 0.00

212-00006  
 

0230 *SOIL CONDITIONING 3.000 0.000

ACRE 0.000 0.00

1,898.00000 0.000 0.00

212-00032  
 

0235 *MULCHING (WEED FREE HAY) 3.500 0.000

ACRE 0.000 0.00

692.00000 0.000 0.00

213-00002  
 

0240 *FLEXIBLE GROWTH MEDIUM 1.000 0.000

ACRE 0.000 0.00

3,539.00000 0.000 0.00

213-00009  
 

0245 *MULCH TACKIFIER 1,000.000 0.000

LB  0.000 0.00

2.25000 0.000 0.00

213-00061  
 

0250 *SOIL BINDER 1.340 0.000

ACRE 1.340 674.02

503.00000 1.340 674.02

213-00100  
 

0255 *PERENNIALS (2.25 INCH POT) 800.000 0.000

EACH 0.000 0.00

2.50000 0.000 0.00

214-00905  
 

0260 *BRUSH LAYER CUTTING 400.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

214-01010  
 

0265 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 1,500.000 0.000

SY  0.000 0.00

2.48000 0.000 0.00

216-00042  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *HERBICIDE TREATMENT 25.000 0.000

HOUR 0.000 0.00

97.00000 0.000 0.00

217-00020  
 

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 235.000 0.000

TON 0.000 0.00

82.00000 0.000 0.00

403-00720  
 

0280 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 5,891.000 0.000

TON 0.000 0.00

59.33000 0.000 0.00

403-34721  
 

0285 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 5,357.000 0.000

TON 0.000 0.00

66.43000 0.000 0.00

403-34771  
 

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,175.000 0.000

GAL 0.000 0.00

2.87000 0.000 0.00

411-10255  
 

0295 RIPRAP (9 INCH) 269.000 0.000

CY  0.000 0.00

40.50000 0.000 0.00

506-00209  
 

0300 RIPRAP (12 INCH) 76.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00212  
 

0305 *CONCRETE SLOPE AND DITCH PAVING 10.000 0.000

CY  0.000 0.00

308.00000 0.000 0.00

507-00000  
 

0310 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 0.000 0.00

446.00000 0.000 0.00

507-00400  
 

0315 *STRUCTURAL PLATE PIPE (132 INCH) 28.000 0.000

LF  0.000 0.00

519.00000 0.000 0.00

510-00132  
 

0320 *CONCRETE CLASS B 87.000 0.000

CY  24.300 10,005.53

411.75000 24.300 10,005.53

601-01000  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *REINFORCING STEEL 5,760.000 0.000

LB  1,562.000 1,358.94

0.87000 1,562.000 1,358.94

602-00000  
 

0330 18 INCH REINFORCED CONCRETE PIPE 358.000 0.000

LF  0.000 0.00

37.50000 0.000 0.00

603-01180  
 

0335 24 INCH REINFORCED CONCRETE PIPE 1,034.000 0.000

LF  0.000 0.00

50.92000 0.000 0.00

603-01240  
 

0340 30 INCH REINFORCED CONCRETE PIPE 237.000 0.000

LF  0.000 0.00

60.75000 0.000 0.00

603-01300  
 

0345 36 INCH REINFORCED CONCRETE PIPE 137.000 0.000

LF  0.000 0.00

88.50000 0.000 0.00

603-01360  
 

0345 MATERIAL ALLOWANCE 36 INCH REINFORCED CONCRETE PIPE 0.000

LF  128.000 6,931.20

54.15000 128.000 6,931.20

0350 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

837.00000 0.000 0.00

603-05018  
 

0355 24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000

EACH 0.000 0.00

944.00000 0.000 0.00

603-05024  
 

0360 30 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

975.00000 0.000 0.00

603-05030  
 

0365 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,160.00000 0.000 0.00

603-05036  
 

0365 MATERIAL ALLOWANCE 36 INCH REINFORCED CONCRETE END 
SECTION

0.000

EACH 1.000 630.00

630.00000 1.000 630.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 18 INCH PLASTIC PIPE 380.000 380.000

LF  0.000 0.00

28.50000 380.000 10,830.00

603-50018  
 

0375 PLACE 12 INCH FLEXIBLE PIPE 25.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

603-60120  
 

0380 *INLET TYPE C (5 FOOT) 5.000 0.000

EACH 0.000 0.00

2,328.00000 0.000 0.00

604-00305  
 

0385 *INLET TYPE C (10 FOOT) 4.000 0.000

EACH 0.000 0.00

3,135.00000 0.000 0.00

604-00310  
 

0390 *INLET TYPE C (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,350.00000 0.000 0.00

604-00315  
 

0395 *INLET TYPE C (SPECIAL) 3.000 0.000

EACH 0.000 0.00

3,754.00000 0.000 0.00

604-00350  
 

0400 *VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

5,238.00000 0.000 0.00

604-25000  
 

0405 *VANE GRATE INLET (5 FOOT) 4.000 0.000

EACH 0.000 0.00

3,494.00000 0.000 0.00

604-25005  
 

0410 *VANE GRATE INLET (10 FOOT) 5.000 0.000

EACH 0.000 0.00

5,347.00000 0.000 0.00

604-25010  
 

0415 *VANE GRATE INLET (20 FOOT) 1.000 0.000

EACH 0.000 0.00

8,328.00000 0.000 0.00

604-25020  
 

0420 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,695.00000 0.000 0.00

604-30010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 MANHOLE SLAB BASE (15 FOOT) 2.000 0.000

EACH 0.000 0.00

4,027.00000 0.000 0.00

604-30015  
 

0430 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,363.000 0.000

LF  0.000 0.00

11.80000 0.000 0.00

606-00301  
 

0435 *GUARDRAIL TYPE 7 (STYLE CD) 336.000 0.000

LF  0.000 0.00

74.50000 0.000 0.00

606-00730  
 

0440 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

749.00000 0.000 0.00

606-01340  
 

0445 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,046.00000 0.000 0.00

606-01370  
 

0450 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

544.00000 0.000 0.00

606-01380  
 

0455 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

677.00000 0.000 0.00

606-01385  
 

0460 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,129.00000 0.000 0.00

606-01460  
 

0465 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

1,703.00000 0.000 0.00

606-02003  
 

0470 *END POST 5.000 0.000

EACH 0.000 0.00

353.00000 0.000 0.00

607-00005  
 

0475 *CORNER AND LINE BRACE POST 17.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

607-00010  
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PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *FENCE BARBED WIRE WITH METAL POSTS 3,200.000 0.000

LF  0.000 0.00

1.54000 0.000 0.00

607-01000  
 

0485 *FENCE DEER 40.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

607-11350  
 

0490 *FENCE (PLASTIC) 1,000.000 681.000

LF  0.000 0.00

3.50000 681.000 2,383.50

607-11525  
 

0495 *MESH ANCHOR 55.000 0.000

EACH 42.000 5,334.00

127.00000 42.000 5,334.00

607-55040  
 

0496 ADDED ITEM (DOLLAR)/ RE-DRILL MESH ANCHOR HOLES 5,097.200 0.000

DOL 1.000 5,097.20

5,097.20000 1.000 5,097.20

900-00006  
 

0500 *MESH PIN 25.000 0.000

EACH 0.000 0.00

58.00000 0.000 0.00

607-55060  
 

0505 *WIRE MESH 75,000.000 0.000

SF  0.000 0.00

1.49000 0.000 0.00

607-55100  
 

0510 *CURB TYPE 6 (SECTION M) 1,390.000 0.000

LF  0.000 0.00

7.18000 0.000 0.00

609-60011  
 

0515 *DELINEATOR (TYPE I) 16.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0520 *DELINEATOR (FLEXIBLE) (TYPE I) 81.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

612-00041  
 

0525 *DELINEATOR (FLEXIBLE) (TYPE II) 40.000 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

612-00042  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *DELINEATOR (FLEXIBLE) (TYPE III) 5.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

612-00043  
 

0535 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,360.000 0.000

LF  0.000 0.00

9.85000 0.000 0.00

613-01200  
 

0540 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 230.000 0.000

LF  0.000 0.00

16.50000 0.000 0.00

613-01300  
 

0545 *WIRING 1.000 0.000

L S 0.000 0.00

1,539.00000 0.000 0.00

613-10000  
 

0550 *LIGHT STANDARD METAL (18 FOOT) 2.000 0.000

EACH 0.000 0.00

2,565.00000 0.000 0.00

613-34180  
 

0555 *LIGHT STANDARD METAL (40 FOOT) 5.000 0.000

EACH 0.000 0.00

2,975.00000 0.000 0.00

613-34400  
 

0560 *LIGHT STANDARD FOUNDATION 7.000 0.000

EACH 0.000 0.00

821.00000 0.000 0.00

613-40010  
 

0565 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

3,591.00000 0.000 0.00

613-50100  
 

0570 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000

EACH 0.000 0.00

513.00000 0.000 0.00

613-75100  
 

0575 *LUMINAIRE METAL HALIDE (250 WATT) 5.000 0.000

EACH 0.000 0.00

513.00000 0.000 0.00

613-75250  
 

0580 *SIGN PANEL (CLASS I) 244.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *SIGN PANEL (CLASS II) 210.000 0.000

SF  0.000 0.00

21.50000 0.000 0.00

614-00012  
 

0590 *STEEL SIGN POST (U-2) 16.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

614-00200  
 

0595 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 214.000 0.000

LF  0.000 0.00

10.25000 0.000 0.00

614-01502  
 

0600 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

329.000 0.000

LF  0.000 0.00

28.25000 0.000 0.00

614-01582  
 

0605 *FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,231.00000 0.000 0.00

614-80000  
 

0610 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

507.00000 0.000 0.00

615-00030  
 

0615 DETOUR CULVERT PIPE 580.000 325.000

LF  0.000 0.00

64.00000 325.000 20,800.00

617-03010  
 

0620 *DETOUR PAVEMENT 2,776.000 1,685.000

SY  0.000 0.00

23.84000 1,685.000 40,170.40

621-00450  
 

0625 *CONSTRUCTION SURVEYING 1.000 0.144

L S 0.032 1,476.99

46,156.00000 0.176 8,123.46

625-00000  
 

0630 *CONSTRUCTION SURVEYING (HOURLY) 100.000 11.000

HOUR 9.000 873.00

97.00000 20.000 1,940.00

625-00001  
 

0635 *MOBILIZATION 1.000 0.250

L S 0.000 0.00

188,001.00000 0.250 47,000.25

626-00000  
 



CONTID: C17265         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

10,520.00000 0.250 2,630.00

626-01000  
 

0645 EPOXY PAVEMENT MARKING 484.000 37.000

GAL 0.000 0.00

59.50000 37.000 2,201.50

627-00005  
 

0650 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 254.000 0.000

GAL 17.000 505.75

29.75000 17.000 505.75

627-00012  
 

0655 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 610.000 0.000

SF  0.000 0.00

9.75000 0.000 0.00

627-01001  
 

0660 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 103.000 103.000

SF  0.000 0.00

16.00000 103.000 1,648.00

627-30405  
 

0665 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

260.000 20.000

SF  0.000 0.00

9.25000 20.000 185.00

627-30410  
 

0670 *FLAGGING 10,400.000 588.000

HOUR 380.500 7,807.86

20.52000 968.500 19,873.62

630-00000  
 

0675 *TRAFFIC CONTROL INSPECTION 210.000 29.000

DAY 17.000 871.25

51.25000 46.000 2,357.50

630-00007  
 

0680 *TRAFFIC CONTROL MANAGEMENT 325.000 26.000

DAY 15.000 6,465.00

431.00000 41.000 17,671.00

630-00012  
 

0685 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

51.00000 2.000 102.00

630-80001  
 

0690 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.500

EACH 0.000 0.00

51.00000 2.500 127.50

630-80335  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

51.00000 0.000 0.00

630-80336  
 

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 10.000

EACH 0.000 0.00

51.00000 10.000 510.00

630-80341  
 

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.000 31.500

EACH 1.000 51.00

51.00000 32.500 1,657.50

630-80342  
 

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.000

EACH 0.000 0.00

51.00000 1.000 51.00

630-80343  
 

0715 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 74.000 37.000

SF  0.000 0.00

22.00000 37.000 814.00

630-80344  
 

0720 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

4,104.00000 2.000 8,208.00

630-80355  
 

0725 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.000 0.00

1,026.00000 1.000 1,026.00

630-80358  
 

0730 *DRUM CHANNELIZING DEVICE 200.000 50.000

EACH 0.000 0.00

25.75000 50.000 1,287.50

630-80360  
 

0735 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 4.000

EACH 0.000 0.00

26.00000 4.000 104.00

630-80363  
 

0740 CONCRETE BARRIER (TEMPORARY) 3,658.000 1,769.000

LF  60.000 1,938.60

32.31000 1,829.000 59,094.99

630-80370  
 

0741 ADDED ITEM (DOLLAR)/ RE-SET CONCRETE BARRIER (TEMP) 2,281.920 0.000

DOL 1.000 2,281.92

2,281.92000 1.000 2,281.92

900-00006  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *TRAFFIC CONE 200.000 100.000

EACH 0.000 0.00

5.25000 100.000 525.00

630-80380  
 

0750 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

3,591.00000 2.000 7,182.00

630-85010  
 

0755 F/A ANTICIPATED CMO 181,526.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0760 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0765 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0770 F/A FUEL COST ADJUSTMENT 40,000.000 0.000

F A 360.820 360.82

1.00000 360.820 360.82

700-70016  
 

0775 F/A ROADWAY SMOOTHNESS INCENTIVE 12,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0780 F/A ASPHALT CEMENT COST ADJUSTMENT 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0785 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0790 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0795 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0805 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0810 F/A GAS LINES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70180  
 

0815 F/A EROSION CONTROL 75,000.000 0.000

F A 865.970 865.97

1.00000 865.970 865.97

700-70380  
 

0816 ADDED ITEM (DOLLAR)/ CONSTRUCT NEW ACCESS ROAD 4,014.480 0.000

DOL 1.000 4,014.48

4,014.48000 1.000 4,014.48

900-00006  
 

CAT 0200 $129,823.76 504,200.24CURRENT AMT 51,554,116.80 $$

CAT NO0300 SB BRIDGE (G-15-R) 

0820 STRUCTURE BACKFILL (CLASS 1) 264.000 0.000

CY  0.000 0.00

13.08000 0.000 0.00

206-00100  
 

0825 STRUCTURE BACKFILL (CLASS 2) 4.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00200  
 

0830 *MECHANICAL REINFORCEMENT OF SOIL 264.000 0.000

CY  0.000 0.00

8.79000 0.000 0.00

206-00360  
 

0835 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 68.000 0.000

TON 0.000 0.00

66.43000 0.000 0.00

403-34771  
 

0840 *DRILLING HOLE TO FACILITATE PILE DRIVING 150.000 0.000

LF  0.000 0.00

47.75000 0.000 0.00

502-00100  
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PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 SB BRIDGE (G-15-R) 

0845 *PILE TIP 16.000 0.000

EACH 0.000 0.00

109.00000 0.000 0.00

502-00460  
 

0850 *STEEL PILING (HP 12X53) 546.000 0.000

LF  0.000 0.00

42.49000 0.000 0.00

502-11253  
 

0855 *WATERPROOFING (MEMBRANE) 415.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

515-00120  
 

0860 *CONCRETE CLASS D (BRIDGE) 358.000 0.000

CY  0.000 0.00

450.75000 0.000 0.00

601-03040  
 

0865 *STRUCTURAL CONCRETE COATING 577.000 0.000

SY  0.000 0.00

11.40000 0.000 0.00

601-40300  
 

0870 *REINFORCING STEEL (EPOXY COATED) 40,809.000 0.000

LB  0.000 0.00

0.86000 0.000 0.00

602-00020  
 

0875 *BRIDGE RAIL TYPE 7 237.000 0.000

LF  0.000 0.00

114.00000 0.000 0.00

606-10700  
 

0880 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 185.000 0.000

LF  0.000 0.00

26.75000 0.000 0.00

607-53137  
 

0885 *2 INCH ELECTRICAL CONDUIT 120.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-00200  
 

0890 *PULL BOX (16"X24"X12") 2.000 0.000

EACH 0.000 0.00

308.00000 0.000 0.00

613-07026  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 SB BRIDGE (G-15-R) 

0895 *PRESTRESSING STEEL STRAND 726.000 0.000

MKFT 0.000 0.00

83.94000 0.000 0.00

618-00002  
 

CAT 0300 $0.00 0.00CURRENT AMT 345,842.19 $$

CAT NO0301 NB BRIDGE (G-15-Q) 

0900 STRUCTURE BACKFILL (CLASS 1) 317.000 0.000

CY  0.000 0.00

13.08000 0.000 0.00

206-00100  
 

0905 STRUCTURE BACKFILL (CLASS 2) 4.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00200  
 

0910 *MECHANICAL REINFORCEMENT OF SOIL 317.000 0.000

CY  0.000 0.00

8.79000 0.000 0.00

206-00360  
 

0915 *HOT MIX ASPHALT (GRADING SX) (75) (PG 76-28) 81.000 0.000

TON 0.000 0.00

66.43000 0.000 0.00

403-34771  
 

0920 *DRILLING HOLE TO FACILITATE PILE DRIVING 390.000 0.000

LF  0.000 0.00

47.75000 0.000 0.00

502-00100  
 

0925 *PILE TIP 18.000 0.000

EACH 0.000 0.00

109.00000 0.000 0.00

502-00460  
 

0930 *STEEL PILING (HP 12X53) 822.000 0.000

LF  0.000 0.00

42.49000 0.000 0.00

502-11253  
 

0935 *WATERPROOFING (MEMBRANE) 498.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

515-00120  
 

0940 *CONCRETE CLASS D (BRIDGE) 423.000 0.000

CY  0.000 0.00

450.75000 0.000 0.00

601-03040  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 NB BRIDGE (G-15-Q) 

0945 *STRUCTURAL CONCRETE COATING 639.000 0.000

SY  0.000 0.00

11.40000 0.000 0.00

601-40300  
 

0950 *REINFORCING STEEL (EPOXY COATED) 47,143.000 0.000

LB  0.000 0.00

0.86000 0.000 0.00

602-00020  
 

0955 *BRIDGE RAIL TYPE 7 237.000 0.000

LF  0.000 0.00

114.00000 0.000 0.00

606-10700  
 

0960 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 185.000 0.000

LF  0.000 0.00

26.75000 0.000 0.00

607-53137  
 

0965 *2 INCH ELECTRICAL CONDUIT 120.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-00200  
 

0970 *PULL BOX (16"X24"X12") 2.000 0.000

EACH 0.000 0.00

308.00000 0.000 0.00

613-07026  
 

0975 *PRESTRESSING STEEL STRAND 858.000 0.000

MKFT 0.000 0.00

83.94000 0.000 0.00

618-00002  
 

CAT 0301 $0.00 0.00CURRENT AMT 418,965.00 $$

CAT NO0302 WALL B (G-15-H) 

0980 STRUCTURE EXCAVATION 5,362.000 0.000

CY  0.000 0.00

6.58000 0.000 0.00

206-00000  
 

0985 STRUCTURE BACKFILL (CLASS 1) 14,416.000 0.000

CY  0.000 0.00

13.08000 0.000 0.00

206-00100  
 

0990 *MECHANICAL REINFORCEMENT OF SOIL 9,087.000 0.000

CY  0.000 0.00

8.79000 0.000 0.00

206-00360  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL B (G-15-H) 

0995 *BLOCK FACING 14,945.000 0.000

SF  0.000 0.00

13.74000 0.000 0.00

504-04410  
 

1000 *CONCRETE CLASS B 36.000 0.000

CY  0.000 0.00

411.75000 0.000 0.00

601-01000  
 

1005 *REINFORCING STEEL (EPOXY COATED) 2,455.000 0.000

LB  0.000 0.00

0.86000 0.000 0.00

602-00020  
 

1010 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

106.00000 0.000 0.00

607-52905  
 

1015 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

152.00000 0.000 0.00

607-52910  
 

1020 *FENCE CHAIN LINK (48 INCH) 615.000 0.000

LF  0.000 0.00

9.59000 0.000 0.00

607-53148  
 

CAT 0302 $0.00 0.00CURRENT AMT 532,470.42 $$

CAT NO0303 WALL C (G-15-J) 

1025 STRUCTURE EXCAVATION 10,324.000 0.000

CY  0.000 0.00

6.58000 0.000 0.00

206-00000  
 

1030 STRUCTURE BACKFILL (CLASS 1) 32,007.000 0.000

CY  0.000 0.00

13.08000 0.000 0.00

206-00100  
 

1035 *MECHANICAL REINFORCEMENT OF SOIL 20,113.000 0.000

CY  0.000 0.00

8.79000 0.000 0.00

206-00360  
 

1040 *BLOCK FACING 20,753.000 0.000

SF  0.000 0.00

13.74000 0.000 0.00

504-04410  
 



CONTID: C17265         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL C (G-15-J) 

1045 *CONCRETE CLASS B 26.000 0.000

CY  0.000 0.00

411.75000 0.000 0.00

601-01000  
 

1050 *REINFORCING STEEL (EPOXY COATED) 1,675.000 0.000

LB  0.000 0.00

0.86000 0.000 0.00

602-00020  
 

1055 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

106.00000 0.000 0.00

607-52905  
 

1060 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

152.00000 0.000 0.00

607-52910  
 

1065 *FENCE CHAIN LINK (48 INCH) 614.000 0.000

LF  0.000 0.00

9.59000 0.000 0.00

607-53148  
 

CAT 0303 $0.00 0.00CURRENT AMT 966,921.23 $$

CAT NO0304 WALL D (G-15-K) 

1070 STRUCTURE EXCAVATION 13,496.000 13,496.000

CY  0.000 0.00

6.58000 13,496.000 88,803.68

206-00000  
 

1075 STRUCTURE BACKFILL (CLASS 1) 27,088.000 0.000

CY  0.000 0.00

13.08000 0.000 0.00

206-00100  
 

1080 *MECHANICAL REINFORCEMENT OF SOIL 17,031.000 0.000

CY  0.000 0.00

8.79000 0.000 0.00

206-00360  
 

1085 *BLOCK FACING 20,394.000 0.000

SF  0.000 0.00

13.74000 0.000 0.00

504-04410  
 

1090 *CONCRETE CLASS B 33.000 0.000

CY  0.000 0.00

411.75000 0.000 0.00

601-01000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL D (G-15-K) 

1095 *REINFORCING STEEL (EPOXY COATED) 2,212.000 0.000

LB  0.000 0.00

0.86000 0.000 0.00

602-00020  
 

1100 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

106.00000 0.000 0.00

607-52905  
 

1105 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

152.00000 0.000 0.00

607-52910  
 

1110 *FENCE CHAIN LINK (48 INCH) 724.000 0.000

LF  0.000 0.00

9.59000 0.000 0.00

607-53148  
 

CAT 0304 $0.00 88,803.68CURRENT AMT 895,828.00 $$

CAT NO0305 WALL E (G-15-I) 

1115 STRUCTURE EXCAVATION 1,270.000 0.000

CY  0.000 0.00

6.58000 0.000 0.00

206-00000  
 

1120 STRUCTURE BACKFILL (CLASS 1) 6,994.000 0.000

CY  0.000 0.00

13.08000 0.000 0.00

206-00100  
 

1125 *MECHANICAL REINFORCEMENT OF SOIL 4,737.000 0.000

CY  0.000 0.00

8.79000 0.000 0.00

206-00360  
 

1130 *BLOCK FACING 9,114.000 0.000

SF  0.000 0.00

13.74000 0.000 0.00

504-04410  
 

1135 *CONCRETE CLASS B 25.000 0.000

CY  0.000 0.00

411.75000 0.000 0.00

601-01000  
 

1140 *REINFORCING STEEL (EPOXY COATED) 1,456.000 0.000

LB  0.000 0.00

0.86000 0.000 0.00

602-00020  
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL E (G-15-I) 

1145 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

106.00000 0.000 0.00

607-52905  
 

1150 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

152.00000 0.000 0.00

607-52910  
 

1155 *FENCE CHAIN LINK (48 INCH) 389.000 0.000

LF  0.000 0.00

9.59000 0.000 0.00

607-53148  
 

CAT 0305 $0.00 0.00CURRENT AMT 282,555.13 $$

CAT NO0306 WILDLIFE STRUCTURE (G-15-S) 

1160 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 789.000 0.000

CY  0.000 0.00

11.35000 0.000 0.00

203-00060  
 

1165 STRUCTURE EXCAVATION 2,595.000 0.000

CY  0.000 0.00

6.58000 0.000 0.00

206-00000  
 

1170 STRUCTURE BACKFILL (CLASS 1) 1,031.000 0.000

CY  0.000 0.00

13.08000 0.000 0.00

206-00100  
 

1175 *SHORING 1.000 0.000

L S 0.000 0.00

26,161.00000 0.000 0.00

206-01750  
 

1180 AGGREGATE BASE COURSE (CLASS 6) 66.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

304-06007  
 

1185 *STRUCTURAL PLATE ARCH (SPECIAL) 144.000 0.000

LF  0.000 0.00

699.25000 0.000 0.00

510-20100  
 

1185 MATERIAL ALLOWANCE STRUCTURAL PLATE ARCH (SPECIAL) 0.000

LF  144.000 63,072.00

438.00000 144.000 63,072.00
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PCN: 17265-BID    ESTIMATE RUN 12/03/2009

PROJECT: ES1 2854-117                  ESTIMATE NO: 0003 14:35:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WILDLIFE STRUCTURE (G-15-S) 

1190 *CONCRETE CLASS B 100.000 0.000

CY  0.000 0.00

411.75000 0.000 0.00

601-01000  
 

1195 *REINFORCING STEEL 9,542.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00000  
 

CAT 0306 $63,072.00 63,072.00CURRENT AMT 218,485.27 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1200 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

24,837.00000 1.000 24,837.00

620-00002  
 

1205 *FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,367.00000 1.000 32,367.00

620-00012  
 

1210 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,462.00000 1.000 2,462.00

620-00020  
 

CAT 0400 $0.00 59,666.00CURRENT AMT 59,666.00 $$

PROJECT TOTAL 192,895.76 $ 715,741.92CURRENT AMT 55,274,850.04 $$


